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PROJECT:  Wilmington Harbor
Ocean Bar

TYPE WORK: Maintenance
DEPTH: 44 + 2 
WIDTH: 500 ft – 900 ft
LENGTH: 3.45 Miles
QUANTITY: 750,000 cy
TYPE OF MATERIAL: Silt
PLACEMENT AREA: Offshore Disposal
DISTANCE TO PLACEMENT AREA:     

5 – 8 miles
TYPE OF EQUIPMENT: Hopper
SMALL BUSINESS SET ASIDE: No
LAST DREDGED:  March 2008
ENVIRONMENTAL WINDOW: 

Dec. 1 – Mar. 31
REASON FOR WINDOW:  Sea Turtles
START DATE:  January 1, 2009
CONTRACT COMPLETION DATE: 

March 31, 2009
FY 09 FUNDING: Yes

PROJECT:  Wilmington Harbor
Ocean Bar

TYPE WORK: Maintenance
DEPTH: 44’ + 2 
WIDTH: 650 ft – 900 ft
LENGTH: Varies
QUANTITY: 1,000,000 cy
TYPE OF MATERIAL: Silt
PLACEMENT AREA: Oak Island
DISTANCE TO PLACEMENT AREA:     

Varies
TYPE OF EQUIPMENT: Pipeline/Hopper 
Pump Out
SMALL BUSINESS SET ASIDE: No
LAST DREDGED:  April 2007
ENVIRONMENTAL WINDOW: 
Nov. 16 – April 30 (Beach)
Dec. 1 – March 31 (Hopper)
START DATE:  January 1, 2009
CONTRACT COMPLETION DATE:
March 31, 2009 (Hopper)
April 30, 2009 (Beach) 
FY 09 FUNDING: Yes
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PROJECT: AIWW 
TYPE WORK: Maintenance
DEPTH: 12 ft + 2 & 45 ft + 2, 15 ft + 2 
WIDTH: Varies
LENGTH: Varies
QUANTITIES:  
PHASE 1

Morehead City – Range B:        70,000 cy
Bulkhead Channel: 17,500 cy
Bogue Inlet Xing:                      54,000 cy
Bogue Inlet Conn. Channel:        5,000 cy
Bogue Inlet USCG Channel:     18,000 cy
Snow’s Cut:                             122,000 cy
Southport Boat Basin:                50,000 cy
Lockwoods Folly River Xing:    20,000 cy
Lockwoods Folly Inlet Xing:    130,000 cy
Shallotte Inlet Xing: 50,000 cy
Shallotte River Xing:  5,000 cy
TYPE OF MATERIAL: Varies
PLACEMENT AREA: Beach & Upland
DISTANCE TO PLACEMENT AREA:  Varies
TYPE OF EQUIPMENT:  Pipeline
SMALL BUSINESS SET ASIDE: Yes
START DATE: Nov. 2008
CONTRACT COMPLETION DATE:
April 30, 2009
FY 09 FUNDING: Yes



4

PROJECT:  MOTSU
TYPE WORK: Maintenance
DEPTH: 38’+2 & 34’+2
WIDTH: Varies
LENGTH: Entrance Channel and Basins
QUANTITY: 920,000 cy
TYPE OF MATERIAL: Silt
PLACEMENT AREA:  New ODMDS
DISTANCE TO PLACEMENT AREA: 

Approximately 20 miles
TYPE OF EQUIPMENT: Bucket & Barge 
SMALL BUSINESS SET ASIDE: No 
LAST DREDGED: Annually
ENVIRONMENTAL WINDOW: None
REASON FOR WINDOW: N/A
START DATE: Nov 2008
CONTRACT COMPLETION DATE: 

Jan. 2009
FY 09 FUNDING:  Yes

PROJECT:  Morehead City Ocean Bar
TYPE WORK: Maintenance
DEPTH: 45 + 2
WIDTH: 600-650 ft
LENGTH: ~ 2.5 miles
QUANTITY: 550,000 cy
TYPE OF MATERIAL: Sand
PLACEMENT AREA: Nearshore
DISTANCE TO PLACEMENT AREA:   

Varies
TYPE OF EQUIPMENT:
Govt. Hopper McFarland
SMALL BUSINESS SET ASIDE: No
LAST DREDGED:  March 2008
ENVIRONMENTAL WINDOW: 

Jan 1 – March 31
REASON FOR WINDOW: Sea Turtles
START DATE: Jan 2009 
CONTRACT COMPLETION DATE:

March 2009
FY 09 FUNDING: Yes
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PROJECT:  Wilmington Harbor Mid-River
TYPE WORK: Maintenance
DEPTH: 42’ + 2’
WIDTH: Varies
LENGTH: Varies
QUANTITY: 500,000 cy
TYPE OF MATERIAL: Silt
PLACEMENT AREA: New ODMDS
DISTANCE TO PLACEMENT AREA:   
Approximately 20 Miles
TYPE OF EQUIPMENT: Hopper
SMALL BUSINESS SET ASIDE: No
ENVIRONMENTAL WINDOW: 
Dec. 1 – March 31 (Hopper Only)
FY09 – FY2010 Combined with 
Wilmington Harbor Ocean Bar Channel 
Dredging.

PROJECT:  Wilmington Harbor, 
Anchorage Basin
TYPE WORK: Maintenance Dredging
DEPTH: 38’+2 &  & 42’+2 
WIDTH: Varies
LENGTH: Varies
QUANTITY: 1,390,000
TYPE OF MATERIAL: Silt
PLACEMENT AREA: Eagle Island, Cell 3
DISTANCE TO PLACEMENT AREA: 

Varies
TYPE OF EQUIPMENT: Pipeline
SMALL BUSINESS SET ASIDE: Yes
LAST DREDGED: 2007
ENVIRONMENTAL WINDOW: 

Aug. 1 – Jan. 31
START DATE: Sept 23, 2008
COMPLETION DATE:

January 2009
FY 09 FUNDING: Yes
CONTRACTOR: Southern Dredging
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Navigation Branch Chief: Mr. Roger Bullock
(910) 251-4822
Roger.D.Bullock@usace.army.mil

Waterways Management Section:   Mr. Jimmy Hargrove 
(910) 251-4479
James.T.Hargrove@usace.army.mil

Navigation Contract Questions: Mr. Danny Kissam
(910) 251-4424
Danny.R.Kissam@usace.army.mil

Current Construction Contracts: Mr. Jim Mullins
(910) 251-4816
James.M.Mullins@usace.army.mil
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